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M.V. WENATCHEE ADDENDUM  2 
DRYDOCKING   
G:\PWC\VESSEL\FY06\7067 

DATE: DECEMBER  14, 2005 
 
TO:  ALL  INTERESTED  PARTIES 
 
RE:  M. V.  WENATCHEE  DRYDOCKING 

CONTRACT  NO. 00-7067 
 
 

ADDENDUM  NO.  2 
 
 

This is to inform you of the following updates and changes to the Invitation For Bids (IFB) 
for the above-referenced project: 
 
CONTRACT  PROVISIONS 
SPECIFICATIONS 
 
Attached hereto and incorporated herein are revisions to the IFB Bidder Instructions, Special 
Provisions, Technical Specifications and the Attachments to the Technical Specifications 
documents. 
 
QUESTIONS  AND  ANSWERS 
 
Attached hereto and incorporated herein are four (4) Questions and Answers regarding the 
IFB Technical Specification document. 
 

All other terms and conditions remain unchanged.  All bidders will be required to 
acknowledge receipt of this Addendum on the Bid Form.  All Addenda will become a part of 
the Contract. 

 
      Sincerely, 
 
 
 
      Eileen Parks 
      Contracts Coordinator 
 
Attachment 
 



 

ATTACHMENT  TO 
ADDENDUM  NO.  2 

 
 
BIDDER  INSTRUCTIONS 
 
IFB SCHEDULE 
 
The IFB Schedule has been revised to incorporate a revision to the Bid Due Date and the 
Vessel Delivery Date.  IFB due dates subsequent to the revised Bid Due Date have been 
revised accordingly.  A revised IFB Schedule is attached hereto and incorporated herein.  
The revised Schedule supersedes and replaces the Schedule issued in the original IFB. 
 
 
BIDDER  INSTRUCTIONS 
 
INTRODUCTION 
Section  1 
 
Page 1, line 16.  After the words “period of”, revise the work schedule dates to read “January 
9 – 27, 2006”. 
 
 
Page 1, lines 28-29.  Revise the sentence beginning with the words: “All of the work…..” 
and replace with the following new text: 
 

“All of the work must be performed within Puget Sound, Washington during the 
period of January 9 - 27, 2006.” 

 
 
 
BID DUE DATE 
Section 2 
 
Page 2, lines 9-10.  Revise the Bid Due Date to read "11:00 a.m. on Tuesday, December 
20th, 2005". 
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SPECIAL  PROVISIONS 
 
DESCRIPTION  OF  WORK 
Section  1 
 
Page 1, lines 21-22.  Revise the sentence beginning with the words: “All of the work…..” 
and replace with the following new text: 

 
“All of the work must be performed within Puget Sound, Washington during the 
period of January 9 - 27, 2006.” 

 
 
CONTRACT  WORK  SCHEDULE 
Section  2 
 
Page 1, line 31.  Revise the Delivery Date to read as follows: 
 
 “ 

• Delivery Date:  January 9, 2006.” 
 
 
 
TECHNICAL  SPECIFICATIONS 
 
LINESHAFT  BEARING  STRUCTURAL  SUPPORT  MODIFICATIONS 
Item 30 
 
Page 18, line 15.  After paragraph E, add the following new text: 
 
 “NOTE: 

Use this Attachment No. 12, Plan 9-A, Modified Structure In Way Of Bearing 
Foundation, to modify Plan 9A of Attachment No. 10 to account for the fact that the 
M.V. Wenatchee’s poured bearing chock is actually flush with the aft edge of the 
existing foundation plate.  Because of uncertainties regarding the stability of cured 
Chockfast Orange to thermal shocks in excess of 212 degrees F, butt-welding new 
20.4# plate to the existing 30.6# foundation plate with the bottom edge of the chock 
completely within the weld HAZ is undesirable.  Modifying the new 20.4# plating in 
the area of concern, port & starboard side as shown, will therefore eliminate this 
potential problem while preserving the intended rigidity of the original design.” 
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ATTACHMENTS  TO  THE  TECHNICAL  SPECIFICATIONS 
 
TABLE  OF  CONTENTS 
 
The Table of Contents is revised to accommodate incorporating one (1) new Sketch - Plan 9-
A, Attachment No.12 (see below). 
 
Attached hereto and incorporated herein is a revised Table of Contents (page 2) 
incorporating a new Sketch.  The revised Table of Contents replaces and supersedes the 
Table of Contents issued in the original IFB. 
 
 
ATTACHMENT  NO. 12   (New) 
WSF Sketch, Plan 9-A  
“Modified Structure In Way Of Bearing Foundation”.   
 
Attached hereto and incorporated herein (for prequalified bidders only) is a new Attachment 
No. 12.   
 
 
 
 
QUESTIONS  AND  ANSWERS 
 
 
1. Q. This Bidder respectively requests a bid [due date] extension of one week after 

receipt of the IFB Addendum that supplies Attachment 10. 
 

A. Please see the revisions to the IFB Schedule and Bidder Instructions in this 
IFB Addendum. 
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2. Q. [IFB Technical Specifications, Item 24, Modify Superstructure Under
 Mast No. 1 End] 

[Please advise on the following:] 
1. This modification would require piping, ventilation, wiring, lighting, 

foundations, equipment, sheathing and insulation to be removed prior 
to any hot work being performed. The hot work requires extensive 
cover up.  

2. The sequencing of the work in a restrictive area can not be 
accomplished in the time frame allotted.  

3. External stiffening or bracketing on top of the structure would 
eliminate a portion of the space disruption. Some dismantling would 
still be necessary for insulation removal and reinstallation due to hot 
work. 

4. This alternative would require a drawing revision. 
 

A 1. Perform the work only as described in the IFB Specifications, as 
amended by IFB Addendum.  The Specifications also includes a note 
concerning interferences.  

2. Please see the revisions to the IFB Schedule, Bidder Instructions and 
the Special Provisions in this IFB Addendum. 

 3. WSF will not accept the work as proposed.  Please conduct work only 
as stated in the IFB Specifications, as amended by IFB Addendum. 

  4. See the Answer to No. 3 above. 
 
 
 
3. Q. [IFB Technical Specifications, Item 30, Lineshaft Bearing Structural Support 

Modifications] 
The lineshaft bearing at frame 68 is offset to the aft side of the structural 
support.  The chockfast is to the edge of the plating that is to be modified.  
The chockfast is adjacent to the double bevel weld joint shown on Wenatchee 
Dwg. 8112-665-002-01.  There is no way of observing General Note 18 (0-
200 degree F. minimum) and make these modifications.  Suggest removing 
lineshaft bearing and re-chock after structural modifications are complete. 

 
 A. Please see the revision to the IFB Technical Specifications in this IFB 

Addendum. 
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4. Q. [IFB Technical Specifications, Item 30, Lineshaft Bearing Structural Support  
  Modifications] 

In order to observe General Note 15, the bearing in way of the pedestal would 
need to be removed during structural modifications. Upon undocking, we will 
realign the bearing to the pedestal and install chockfast. We will be using 
Diehl Engineering for pre and post alignment verification. 

 
A. WSF believes General Note 15 can be observed if the Contractor develops a 

proper work and weld sequence in accordance with General Note 16 of 
Attachment No. 10 as modified by Attachment No. 12. 

 
If after further consideration the Bidder believes the work cannot be 
accomplished without removing the bearing and existing chock, please notify 
WSF. 

 
 
 

( END ) 
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